Suggested
Time:

~6:30pm

~6:45pm

~8:00pm

VI.

VIL.

VIIL.

BLOOMINGTOMN = MONROE COUNTY

mpo

CITIZENS ADVISORY COMMITTEE
October 25, 2017
6:30 — 8:00 pm
McCloskey Room (#135)

Call to Order and Introductions

Approval of Minutes*
a. September 27, 2017

Communications from the Chair and Vice-Chair
Reports from Officers and/or Committees

Reports from Staff

a. 1-69 Update

b. FY2018 Q1 - Quarterly Project Tracking Reports
c. MPO Staffing Update

Old Business

New Business
a. 2040 Metropolitan Transportation Plan

Communications from Committee Members (non-agenda items)
a. Topic suggestions for future agendas

Upcoming Meetings

a. Policy Committee — November 3, 2017 at 1:30 p.m. (Council Chambers)
b. Technical Advisory Committee — November 15, 2017 at 10:00 a.m. (McCloskey Room)
c. Citizens Advisory Committee — November 15, 2017 at 6:30 p.m. (McCloskey Room)

Adjournment

*Action Requested / Public comment prior to vote (limited to five minutes per speaker).

Auxiliary aids for people with disabilities are available upon request with adequate notice. Please call 812-
349-3429 or e-mail human.rights@bloomington.in.gov.

401 N. Morton Street = Suite 130 = PO Box 100 = Bloomington, IN 47402 = \Web: www.bloomington.in.gov/mpo
Ph: (812) 349-3423 = Fax: (812) 349-3535 = Email: mpo@bloomington.in.gov
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BLOOMINGTOMN = MONROE COUNTY

CITIZENS ADVISORY COMMITTEE MEETING MINUTES
September 27, 2017 6:30 — 8:00 pm
McCloskey Room (#135)

Citizens Advisory Committee Minutes are transcribed in a summarized outline manner. Audio recordings of the
meeting are available in the Planning & Transportation Department for reference.

Citizens Advisory Committee: Sarah Ryterband, David Walter, Paul Ash, Joan Keeler, Barbara Salisbury

MPOQ Staff: Josh Desmond

I Call to Order and Introductions

Il.  Approval of Minutes: ** David Walter moved for approval of the May 24, 2017, and August 23,
2017 minutes. Paul Ash seconded. Motion passed.

I1l.  Communications from the Chair and Vice-Chair
a. Sarah Ryterband reported on the Policy Committee’s approval of FY2018-2021 TIP Amendments
approved by the CAC. The Policy Committee also received an update on the SR37/1-69 corridor
construction project. David Walter reported on a Dublin, Ireland, construction project involving the
installation of a tram system that he observed while on vacation.

IV. Reports from Officers and/or Committees — Barbara reported on the scheduled October 24, 2017,
meeting of the Monroe County Coalition on Access and Mobility. A “train the trainer” walkability
audit will be conducted in a section of McDoel Gardens followed by a panel discussion with
representatives from the City of Bloomington and Monroe County government.

V. Reports from Staff
a. 1-69 Update — The written report for September 5, 2017, shows a major “up-tick” in activity since
INDOT assumed responsibility for construction for the corridor. The 3" Street bridge is
progressing on schedule for completion by the 2017 Thanksgiving holiday. The Whitehall Pike
access was permanently closed and demolished. Fullerton Pike is open with construction ongoing.
The Tapp Road interchange is progressing. Work will continue until winterization in December
and then begin again in late February/early March. Substantial completion is August 2018.

b. FY 2017 UPWP Annual Completion Report — Sarah Ryterband noted the key fact from the report
was the balance of unspent funds. Bloomington Transit, however, has a near-term need for
consultant services. Sarah expressed hope for a study of the 2™ Street corridor and an East 19"
Street study. She asked the CAC to consider what additional studies they would like to see
examined.

c. BMCMPO 2040 MTP Update — Josh Desmond reported on a Public Meeting on the 2040 MTP
was held at the Monroe County Public Library on September 14, 2017, to obtain final public
comments. Over thirty (30) people attended the highly successful meeting. The BMCMPO staff
received feedback on Vision and Goals, project scenarios, input on future INDOT project needs
voiced by the public. One example is East 10" Street from the Bypass to beyond University
Elementary School. Sarah cited a need for sidewalks on the west side of the city near Ivy Tech
College.

401 N. Morton Street = Suite 130 = PO Box 100 = Bloomington, IN 47402 = \Web: www.bloomington.in.gov/mpo
Ph: (812) 349-3423 = Fax: (812) 349-3535 = Email: mpo@bloomington.in.gov



VL.

VILI.

Old Business — None.

New Business

a.

INDOT Next Level Roads Plan - Josh Desmond presented the INDOT Next Level Road Plan for
Monroe County published in July 2017. Given the current major investment of the 1-69 corridor,
future projects will focus on safety, preservation, and maintenance of intersections, roadway
paving, and bridge rehabilitations. Approximately $13.0 million is scheduled for the 2018-2022
timeframe.

INDOT FY2018-2021 TIP Amendments* - Josh Desmond presented the staff memo outlining the
following amendments submitted by INDOT to the BMCMPO:

SR446 at Lampkins Ridge Road — Construction Phase Safety Funding (DES#1700317). This
project will fund construction of un-signalized intersection sign and visibility marking safety
improvements at the intersection of SR446 with Lampkins Ridge Road and various locations in the
Seymour District.

SR46/SR45 at SR45/10™ Street — Construction Phase Safety Funding (#1702224). This project
will fund construction of traffic signal visibility improvements at the intersection of SR46/SR45 at
SR45/10" Street and at various locations throughout the state. ** David Walter moved for
approval. Joan Keeler seconded. Motion passed.

VIII. Communications from Committee Members (non-agenda items)

a.

Topic suggestions for future agendas — Sarah noted new construction at 2™ & College, 3" and
Woodcrest, 4" and Rogers, accessibility ramps at multiple locations, and other construction
locations. Tickets for the BT autonomous bus demonstration are sold out. Fullerton Pike Phase |
continues to progress.

IX.  Upcoming Meetings

a.

Policy Committee — October 13, 2017 at 1:30 p.m. (Council Chambers)

b. Technical Advisory Committee — October 25, 2017 at 10:00 a.m. (McCloskey Room)

C.

Citizens Advisory Committee — October 25, 2017 at 6:30 p.m. (McCloskey Room)

Adjournment
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Section 5

Bi-Weekly Local Agency Coordination Meeting
October 17, 2017
e Attendance (October 3, 2017)

Name Organization
Pat Martin City of Bloomington
Roy Aten City of Bloomington
Paul Satterly Monroe Co. Hwy Dept.
Ben Ayers Monroe Co. Hwy Dept.
Audrey Myers RBB Schools
Jane Fleig CBU
LaMar Holliday INDOT
James Culbertson INDOT
Sandra Flum INDOT
Topics
e SCHEDULE UPDATE

o General
* Current completion date is August 2018 (substantial completion date)
o 3" Street
= Traffic restriction and lane closures began Oct. 6 for bridge deck and
install drainage fixtures
* Bridge widening on schedule to be completed by Thanksgiving
o Tapp Road
= All utilities moved, infrastructure in place
= West side embanking has begun
o Vernal Pike
* Temporary light delayed a week (until work is ready to be done)
= [NDOT plans to finish Vernal Pike by end of year
o Sample Road
= Shift SR 37 SB to new SB lanes north of Sample Rd. in Nov.
= Shift SR 37 NB to new SB lanes north of Sample Rd. in Dec.



e MOT DISCUSSIONS

@]

INDOT and City discussed Cota Drive’s paving schedule and drawings for the
County to review. Would like to know how cul-de-sacs will be handled
Maple Grove Road: The city has requested INDOT to review this road. INDOT
stated potentially putting in a right-of-way fence as long as it does not land lock
anyone
INDOT closed Chambers Pike, rerouting traffic to Sparks Lane (which was
paved)

= Crossover Road on west side will be closed at south end, accessible from

the north

= Should be completed by mid-October
Work in Zone 3 (Sample Road to the north) such as Bifurcated area, Liberty
Church interchange still on track to be done Dec. 1

= Access roads to the west of Liberty Church interchange to be completed

by Dec.

Single lane restrictions north of Sample are to still be in place by Dec. 1
Leonard Springs signage stating Fullerton is still closed is still up. Needs to be
taken down
City requested review of 2™ St. SB exit ramp is difficult to see, has a narrow exit
and uneven pavement. INDOT proposed reviewing to make it more visible while
overnight paving
INDOT has been taking down temporary signage that’s no longer need. Please let
INDOT know of any other temporary signage that’s no longer needed in certain
areas :

= County says there’s still Sec. 4 signage up near Rockport Rd.
CBU needs contract amendment due to two design changes at Ryan property and
Wrylie and Ellis roads
INDOT is putting together a preliminary punch list for Kinser Pike, Fullerton Pike
and Rockport Road



BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2017 — Fourth Quarter
Project Name and DES#: Fullerton Pike Phase 1 0801059

ERC Name and Phone#: Lisa Ridge, Public Works Director, 812.349.2555

Local Public Agency:

Monroe County

District: Seymour

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $405,910 $405,910 $0 $405,910
b. right of way $1,345,062 $1,345,062 $0 $1,345,062
TOTAL (PE & RW, lines a+b) $1,750,972 $1,750,972 $0 $1,750,972
c. railroad $0 $0 $0 $0
d. construction (including inflation)* $5,861,522 $5,083,259 $2,924,905 $2,158,354
Inflation rateused: | TTTTTTTTTTTTTOp . TTTTTTRRRTTTRO o\ TTTTTRRRITRRT O T
e. credits (if applicable) $0 $0 $0 $0
f. construction engineering $689,420 $689,420 $325,385 $364,035
g. contingency $0 $0 $0 $0
TOTAL (all construction, lines c-f) $6,550,942 $5,772,679 $3,250,290 $2,522,389
Total All Phases $8,301,914 $7,523,651 $3,250,290 $4,273,361
Federal Fund % 56
Local Funding % 44
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized 6/25/08 Complete 8/21/08 Complete
Final Environmental 8/22/08 Complete 3/30/15 Complete
Document Approval
Authorize Funds for PE Complete 8/21/08 Complete
Start Plan Development 8/21/08 Complete 8/22/08 Complete
Prelim. Field Check 2/1/14 Complete 3/27/14 Complete
Hearing Certification 1/29/15 Complete 1/29/15 Complete
R/W Clear 3/30/15 In Process 6/22/16 Complete
Stage 3 Final Plans 3/30/15 In Process 3/18/16 Complete
Final Tracings 3/18/16 In Process 8/3/16 Complete
Railroad Coordination Not Applicable Not Applicable
Ready for Contracts 3/18/16 In Process 9/7/16 Complete
Letting 8/21/08 12/14/16 Complete
Contract Award 1/14/17 Complete



mailto:martipa@bloomington.in.gov

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Final Audit Q/1n/1a | | 1/14/10 |

Permits

Permit Type Perm@ts Estimate_d Date Date Date
Required? (Y/N) | Completion Date | Applied Approved Expires

401 N

404 N

DNR N

Rule5 Y 3/8/2016 12/11/15 4/15/16 4/5/21

FAA N

Flood Protection | N

Is this project compliant with the MPO Complete Streets Policy?

Yes
1 No
1 Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

- Utility Relocations continue and anticipate a completion date of 10/19/2017
- Road closure of Gordon Pike undertaken 9/25/2017, anticipated 60 day closure period


mailto:martipa@bloomington.in.gov

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2017 — Fourth Quarter

Project Name and DES#: Fullerton Pike Phase 2 1500523

ERC Name and Phone#: Lisa Ridge, Public Works Director, 812.349.2555

Local Public Agency:

Monroe County

District: Seymour

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $641,835 $641,835 -- $641,835
b. right of way $450,000 $561,225 -- $561,225
TOTAL (PE & RW, lines a+b) $1,091,835 $1,203,060 -- $1,203,060
c. railroad -- -- -- -
d. construction (including inflation)* $2,582,634 $2,582,634 $2,066,107 $516,527
Inflation rateused: | TTTTTTTTTTTTTOp . TTTTTTRRRTTTRO o\ TTTTTRRRITRRT O T
e. credits (if applicable) - - - -
f. construction engineering $322,825 $322,825 $258,240 $64,585
g. contingency - - - -
TOTAL (all construction, lines c-f) $2,905,459 $2,905,459 $2,324,347 $581,112
Total All Phases $3,997,294 $4,108,519 $2,324,347 $1,784,172
Federal Fund % 57
Local Funding % 43
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized 6/25/08 Complete 6/14/13 Complete
Final Environmental 8/22/08 Complete 3/30/15 Complete
Document Approval
Authorize Funds for PE 6/25/15 Complete 6/26/15 Complete
Start Plan Development 6/26/15 Complete 6/26/15 Complete
Prelim. Field Check 12/15/15 Complete 3/21/16 Complete
Hearing Certification 1/29/15 Complete 1/29/15 Complete
R/W Clear 2/16/18 In Process 2/16/18 In Process
Stage 3 Final Plans 2/16/18 In Process 2/16/18 In Process
Final Tracings 4/2/18
Railroad Coordination n/a n/a n/a n/a
Ready for Contracts 5/2/18 5/2/18
Letting 7/11/18 7/11/18
Contract Award 9/1/18 9/1/18



mailto:martipa@bloomington.in.gov

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Final Audit a/1/20 [ | a/1/20 |
Permits
Permit Type Perm@ts Estimate_d Date Date Date

Required? (Y/N) | Completion Date | Applied Approved Expires

401 Y 2/16/18 | _Mar 2017 | ~Dec 2017 | ~Dec 2019
404 Y 2/16/18 | _Mar 2017 | ~Dec 2017 | ~Dec 2019
DNR N ] - - -
Rule5 Y 2/16/18 | _Aug 2017 | ~Dec 2017 | ~Dec 2022
FAA N ] - - -
Flood Protection N ) - - -

Is this project compliant with the MPO Complete Streets Policy?

Yes
1 No
1 Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

ROW, 11 Parcels, 1 Relocation
o Buying, 9 Parcels Cleared, | counter offer to INDOT for review, 1 Pending Property Owner
Response
0 Relocation — | parcel vacated, cleared

- NEPA, Additional Information
0 Additional Coordination On-Going for Roundabout, Channel Work
0 Al to be Submitted in Early Summer 2017, No Public Involvement Anticipated

- Utility Coordination
o Utility Coordination Meeting anticipated to resolve work plan issues

- Stage 3 Plans Submission Due 2/16/18, on target
- CIF Permit, Coordination with IDNR. Anticipate permit approval October 2017


mailto:martipa@bloomington.in.gov

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2017 - Fourth Quarter

Project Name and DES#: Fullerton Pike Phase 2 1600419 Gordon Pike Bridge

ERC Name and Phone#: Lisa Ridge, Public Works Director, 812.349.2555

Local Public Agency:

Monroe County

District: Seymour

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering - - - -
b. right of way - - - -
TOTAL (PE & RW, lines a+b) - B - -
c. railroad -- - -- -
d. construction (including inflation)* $2,912,933 $2,912,933 $2,330,346 $582,587
Inflation rateused: | TTTTTTTTTTTTTOp . TTTTTTRRRTTTRO o\ TTTTTRRRITRRT O T
e. credits (if applicable) - - - -
f. construction engineering $364,100 $364,100 $279,577 $84,523
g. contingency - - - -
TOTAL (all construction, lines c-f) $3,277,033 $3,277,033 $2,609,923 $667,110
Total All Phases $3,277,033 $3,277,033 $2,609,923 $667,110
Federal Fund % 80
Local Funding % 20
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized 6/25/08 Complete 6/14/13 Complete
Final Environmental 8/22/08 Complete 3/30/15 Complete
Document Approval
Authorize Funds for PE 6/25/15 Complete 6/26/15 Complete
Start Plan Development 6/26/15 Complete 6/26/15 Complete
Prelim. Field Check 12/15/15 Complete 3/21/16 Complete
Hearing Certification 1/29/15 Complete 1/29/15 Complete
R/W Clear 2/16/18 In Process 2/16/18 In Process
Stage 3 Final Plans 2/16/18 In Process 2/16/18 In Process
Final Tracings 4/2/18
Railroad Coordination n/a n/a n/a n/a
Ready for Contracts 5/2/18 5/2/18
Letting 7/11/18 7/11/18
Contract Award 9/1/18 9/1/18



mailto:martipa@bloomington.in.gov

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Final Audit a/1/20 [ | a/1/20 |
Permits
Permit Type Perm@ts Estimate_d Date Date Date

Required? (Y/N) | Completion Date | Applied Approved Expires

401 Y 2/16/18 | _Mar 2017 | ~Dec 2017 | ~Dec 2019
404 Y 2/16/18 | _Mar 2017 | ~Dec 2017 | ~Dec 2019
DNR N ] - - -
Rule5 Y 2/16/18 | _Aug 2017 | ~Dec 2017 | ~Dec 2022
FAA N ] - - -
Flood Protection N ) - - -

Is this project compliant with the MPO Complete Streets Policy?

Yes
1 No

1 Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

ROW, 11 Parcels, 1 Relocation
o0 Relocation- 1 Parcel Vacated and cleared
o Buying, 9 Parcels Cleared, , 1 counter offer to INDOT for review, 1 Pending Property Owner
Response

- NEPA, Additional Information
0 Additional Coordination On-Going for Roundabout, Channel Work
0 Al to be Submitted in Early Summer 2017, No Public Involvement Anticipated

- Utility Coordination
o Utility Coordination Meeting anticipated to resolve work plan issues

- Stage 3 Plans Submission Due 2/16/18, on target

- CIF Permit, Coordination with IDNR, anticipate permit approval October 2017


mailto:martipa@bloomington.in.gov

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov or call
812.349.3423 with questions or additional information.

FY 2017 Fourth Quarter

Project Name and DES#: Curry Pike/Woodyard Road and Smith Pike Intersection Improvement
Des #1700733

ERC Name and Phone#: Lisa Ridge, 812.349.2555

Local Public Agency: Monroe County District: Seymour

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering 200,000 200,000
b. right of way 200,000 200,000
TOTAL (PE & RW, lines atb) 400,000 400,000
c. railroad
d. construction (including inflation)* 1,800,000 1,620,000 180,000
Inflation rateused: |  TTTUUUTPTOTO . T?°?P?? (. TTTTTPTCROO (T
e. credits (if applicable)
f. construction engineering 150,000 135,000 15,000
g. contingency
TOTAL (all construction, lines c-f) 1,950,000 1,755,000 195,000
Total All Phases 2,350,000 1,755,000 595,000
Federal Fund % 75%
Local Funding % 25%
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized 5/9/2017 5/9/2017
Final Environmental 9/6/2017 10/21/2017
Document Approval
Authorize Funds for PE NA NA
Start Plan Development 5/9/2017 9/6/2017
Prelim. Field Check 2/3/2018 2/27/2018
Hearing Certification 7/1/2018 7/1/2018
R/W Clear 10/21/2017 7/23/2018
Stage 3 Final Plans 2/27/2018 10/25/2018
Final Tracings 9/30/2020 9/30/2020
Railroad Coordination NA NA NA
Ready for Contracts 10/25/2018 9/2/2020
Letting 9/02/2020 11/11/2020
Contract Award 11/11/2020 12/11/2020



mailto:martipa@bloomington.in.gov

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov or call
812.349.3423 with questions or additional information.

Final Audit 12/21/2022 | | 12/20/2024 |

Permits
Permit Type Perm@ts Estimate_d Date Date Date
Required? (Y/N) | Completion Date | Applied Approved Expires

401 No

404 No

DNR No

Rule5 No

FAA No

Flood Protection | No

Is this project compliant with the MPO Complete Streets Policy?

Yes
1 No
1 Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)



mailto:martipa@bloomington.in.gov

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3530 for questions or additional information.

Project Name and DES#:

ERC Name and Phone#:

Local Public Agency:

Neil Kopper, 812.349.3423

FY 2017 4™ Quarter

City of Bloomington

Downtown Curb Ramps 1400166

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $87,800 $87,800
b. right of way B
TOTAL (PE & RW, lines atb) $87,800 $87,800
c. railroad - - -
d. construction (including inflation)* $509,436 $374,220 $135,216
Inflation rateused: | TTTTTTTTTTTTTOO0 | TTTTTIIIIRE e
e. credits (if applicable)
f. construction engineering $55,000 $49,500 $5,500
g. contingency
TOTAL (all construction, lines c-g) $564'436 $423'720 $140’716
Total All Phases $652,236 $423,720 $228,516
Federal Fund % 65%
Local Funding % 35 %
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized 2/7/2014 C 2/7/12014 C
Final Environmental 12/28/2015 C 5/2/2016 C
Document Approval
Authorize Funds for PE 12/28/2015 C 12/28/2015 C
Start Plan Development 12/28/2015 C 4/30/2016 C
Prelim. Field Check 4/30/2016 C 9/7/2016 C
Hearing Certification N/A N/A N/A N/A
R/W Clear 6/30/2016 U 9/23/2016 C
Stage 3 Final Plans 6/30/2016 U 10/5/2016 C
Railroad Coordination N/A N/A N/A N/A
Final Tracings 10/7/2016 C 11/21/2016 C
Ready for Contracts 11/21/2016 C 12/21/2016 C
Letting 12/21/2016 C 3/1/2017 C
Contract Award 3/1/2017 C 4/1/2017 C
Final Audit 4/1/2017 L 6/30/2018 L




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3530 for questions or additional information.

Permits

Permits Estimated Date Date Date
Required? (Y/N) | Completion Date | Applied Approved Expires

401 N
404

DNR

Rule5

FAA

Flood Protection

Permit Type

Z |Z2 |Z2 |Z2 |2

Is this project compliant with the MPO Complete Streets Policy?

L] Yes
L1 No
Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

Project let on 3/1/2017, costs updated to reflect low bid. Precon scheduled for 4/10/2017.

Construction underway. Some change orders expected but nothing approved yet.



BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bl oomington.in.gov or call
812.349.3530 with questions or additional information.

FY 2018 1st Quarter

Project Name and DES#: 2" & College Signal Replacement, Des No 1500376

ERC Name and Phone#: Neil Kopper, 812.349.3423

Local Public Agency: City of Bloomington

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $35,671.12 $35,671.12
b. right of way
TOTAL (PE & RW, lines a+h) $35,671.12 $35,671.12
c. railroad
d. construction (including inflation)* $333,592.92 $126,714.18 $206,878.74
Inflation rate used:
e. credits (if applicable)
f. construction engineering $47,857.28 $38,285.82 $9,571.46
g. contingency
TOTAL (all construction, lines c-f) $381,450.20 $165,000.00 $216,450.20
Total All Phases $417,101.96 $165,000.00 $252,101.96
Federal Fund % 40
Local Funding % 60
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized 3/22/15 C 3/22/15 C
Final Environmental 5/10/16 C 6/2/16 C
Document Approval
Authorize Funds for PE NA NA NA NA
Start Plan Development 12/1/15 C 12/28/15 C
Prelim. Field Check 4/26/16 C 4/26/16 C
Hearing Certification NA NA NA NA
R/\W Clear NA NA NA NA
Stage 3 Final Plans 9/7/16 C 10/7/16 C
Final Tracings 1/6/17 C 1/13/17 C
Railroad Coordination NA NA NA NA
Ready for Contracts 1/25/17 C 1/25/17 C
Letting 4/5/17 C 4/5/17 C
Contract Award 4/5/17 C 5/5/17 C
Final Audit 5/5/17 L 6/30/18 L




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bl oomington.in.gov or call
812.349.3530 with questions or additional information.

Permits
Permit Type ;erm@ts Estimate_d Date. Date Date;
equired? (Y/N) | Completion Date | Applied Approved Expires

401 N

404 N

DNR N

Rule5 N

FAA N

Flood Protection | N

Is this project compliant with the MPO Complete Streets Policy?

] Yes
1 No

Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments

since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

Consultant received Notice to Proceed (NTP) on 12/28/15.

Field check with utilities on 4/26/16.
Stage 3 submitted on 9/7/16.

Final Tracings submitted on 1/6/17.
Project let on 04/05/2017, awarded to E&B Paving, Inc.
Precon held 5/31/2017
Construction is underway.




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bl oomington.in.gov or call

FY 2018 1st Quarter

812.349.3530 with questions or additional information.

Project Name and DES#: 3" & Woodscrest Signal Replacement, Des No 1500381

ERC Name and Phone#:. Neil Kopper, 812.349.3423

Local Public Agency: City of Bloomington

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $54,123.88 $54,123.88
b. right of way $49,840.00 $49,840.00
TOTAL (PE & RW, lines a+b) $103,963.88 $103,963.88
c. railroad
d. construction (including inflation)* $456,905.39 $270,601.03 $186,304.36
Inflation rate used:
e. credits (if applicable)
f. construction engineering $56,347.46 $45,077.97 $11,269.49
g. contingency
TOTAL (all construction, lines c-f) $513,252.85 $315,679.00 $197,573.85
Total All Phases $617,216.73 $315,679.00 $301,537.73
Federal Fund % 51.1
Local Funding % 48.9
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized 3/22/15 C 3/22/15 C
Final Environmental 5/3/16 C 6/1/16 C
Document Approval
Authorize Funds for PE NA NA NA NA
Start Plan Development 12/1/15 C 12/28/15 C
Prelim. Field Check 4/26/16 C 4/26/16 C
Hearing Certification NA NA NA NA
R/W Clear 6/1/16 C 11/7/16 C
Stage 3 Final Plans 9/7/16 C 10/7/16 C
Final Tracings 1/6/17 C 1/13/17 C
Railroad Coordination NA NA NA NA
Ready for Contracts 1/25/17 C 1/25/17 C
Letting 4/5/17 C 4/5/17 C
Contract Award 4/5/17 C 5/5/17 C
Final Audit 5/5/17 L 6/30/18 L




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bl oomington.in.gov or call
812.349.3530 with questions or additional information.

Permits
Permit Type ;erm@ts Estimate_d Date. Date Date;
equired? (Y/N) | Completion Date | Applied Approved Expires

401 N

404 N

DNR N

Rule5 N

FAA N

Flood Protection | N

Is this project compliant with the MPO Complete Streets Policy?

] Yes
1 No
Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

Consultant received Notice to Proceed (NTP) on 12/28/15.

Field check with utilities on 4/26/16.

Stage 3 submitted on 9/7/16.

Final Tracings submitted on 1/6/17.

Project let on 04/05/2017, awarded to E&B Paving, Inc.

Precon held 5/31/2017

As of 09/26/2017 construction has not started at this intersection.



BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3530 for questions or additional information.

Project Name and DES#:

ERC Name and Phone#:

Local Public Agency:

Neil Kopper, 812-349-3423

City of Bloomington

FY 2018 1st Quarter

E. Rogers Rd Multiuse Path, DES#:1500382

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $175,155 $60,000 $115,155
b. right of way $0
TOTAL (PE & RW, lines a+b) $175,155 $60,000 $115,155
c. railroad
d. construction (including inflation)* $410,000 $325,000 $85,000
Inflation rateused: [ TTTTTTTTTTTTTLOO TTTTYYYYYYTTTROO | TTmmmmmmmmmmm | T
e. credits (if applicable)
f. construction engineering $60,000 $48,000 $12,000
g. contingency
TOTAL (all construction, lines c-f) $47O’000 $373’000 $971000
Total All Phases $645,155 $433,000 $212,155
Federal Fund % 67.1
Local Funding % 32.9
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized
Final Environmental 5/11/2017 C 2/15/2018 U
Document Approval
Authorize Funds for PE 07/01/2016
Start Plan Development 03/01/2017 C 5/11/2017 C
Prelim. Field Check 5/11/2017 C 12/15/2017 U
Hearing Certification NA
R/W Clear 2/15/2018 L 3/15/2019 L
Stage 3 Final Plans 12/15/2017 L 6/21/2019 L
Final Tracings 6/21/2019 8/5/2019
Railroad Coordination NA
Ready for Contracts 8/5/2019 L 9/4/2019 L
Letting 9/4/2019 L 11/14/2019 L
Contract Award 11/14/2019 L TBD L
Final Audit TBD L TBD L




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3530 for questions or additional information.

Permits

Permit Type ;erm@ts Estimate_d Date. Date Date;
equired? (Y/N) | Completion Date | Applied Approved Expires

401 N N/A N/A N/A N/A

404 N N/A N/A N/A N/A

DNR Y 6/1/2019 Pending

Rule5 Y 6/1/2019 Pending

FAA N N/A N/A N/A N/A

Flood Protection | N N/A N/A N/A N/A

] Yes
1 No

Is this project compliant with the MPO Complete Streets Policy?

Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

PE contract executed with Eagle Ridge, NTP on 5/11/2017.
Plan sheets and environmental documents are underway.



BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov

or call 812.349.3530 for questions or additional information.

FY 2018 1st Quarter
Project Name and DES#: Winslow Rd. Multiuse Path 1500383
ERC Name and Phone#: Neil Kopper 812.349.3423

Local Public Agency: City of Bloomington

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering 187,965 $120,000 $67,965
b. right of way $150,000 $150,000
TOTAL (PE & RW, lines a+b) $337,965 $120,000 $217,965
c. railroad
d. construction (including inflation)* $750,000 $500,000 $250,000
Inflation rateused: [ TTTTTTTTTTTTTLOO TTTTYYYYYYTTTROO | TTmmmmmmmmmmm | T
e. credits (if applicable)
f. construction engineering $112,500 $90,000 $22,500
g. contingency
TOTAL (all construction, lines c-f) $862’500 $59O’000 $2721500
Total All Phases $1,200,465 $710,000 $490,465
Federal Fund % 59.1
Local Funding % 40.9
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized
Final Environmental 5/2/2017 C 2/15/2018 U
Document Approval
Authorize Funds for PE 07/01/2016
Start Plan Development 03/01/2017 C 5/2/2017 C
Prelim. Field Check 5/2/2017 C 12/15/2017 U
Hearing Certification NA
R/W Clear 2/15/2018 L 3/15/2019 L
Stage 3 Final Plans 12/15/2017 L 6/21/2019 L
Final Tracings 6/21/2019 8/5/2019
Railroad Coordination NA
Ready for Contracts 8/5/2019 L 9/4/2019 L
Letting 9/4/2019 L 11/14/2019 L
Contract Award 11/14/2019 L TBD L
Final Audit TBD L TBD L




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3530 for questions or additional information.

Permits

Permit Type Perm!ts Estimate_d Date_ Date Datc_e
Required? (Y/N) | Completion Date | Applied Approved Expires

401 Y 6/1/2019 Pending

404 Y 6/1/2019 Pending

DNR N

Rule5 Y 6/1/2019 Pending

FAA N

Flood Protection | N

Is this project compliant with the MPO Complete Streets Policy?

] Yes
1 No
Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

PE contract executed with Eagle Ridge, NTP on 5/2/2017.
Plan sheets and environmental documents are underway.



BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3530 for questions or additional information.

Project Name and DES#:
ERC Name and Phone#:

Local Public Agency:

FY 2018 1st Quarter

City of Bloomington

Neil Kopper, 812-349-3423

S. Henderson St. Multiuse Path, DES#:1500384

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $209,770 $155,801 $53,969
b. right of way $115,000 $115,000
TOTAL (PE & RW, lines a+b) $324,770 $155,801 $168,969
c. railroad
d. construction (including inflation)* $996,000 $706,800 $289,200
Inflation rateused: [ TTTTTTTTTTTTTLOO TTTTYYYYYYTTTROO | TTmmmmmmmmmmm | T
e. credits (if applicable)
f. construction engineering $149,400 $119,333 $30,067
g. contingency
TOTAL (all construction, lines c-f) $1’1451400 $826’133 $3191267
Total All Phases $1,475,170 $981,934 $488,236
Federal Fund % 66.8
Local Funding % 33.2
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized
Final Environmental 5/11/2017 C 2/15/2018 U
Document Approval
Authorize Funds for PE 07/01/2016
Start Plan Development 03/01/2017 C 5/11/2017 C
Prelim. Field Check 5/11/2017 C 12/15/2017 U
Hearing Certification NA
R/W Clear 2/15/2018 L 3/15/2019 L
Stage 3 Final Plans 12/15/2017 L 6/21/2019 L
Final Tracings 6/21/2019 8/5/2019
Railroad Coordination NA
Ready for Contracts 8/5/2019 L 9/4/2019 L
Letting 9/4/2019 L 11/14/2019 L
Contract Award 11/14/2019 L TBD L
Final Audit TBD L TBD L




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3530 for questions or additional information.

Permits

Permit Type ;erm@ts Estimate_d Date. Date Date;
equired? (Y/N) | Completion Date | Applied Approved Expires

401 N

404 N

DNR N

Rule5 Y 6/1/2019 Pending

FAA N

Flood Protection | N

Is this project compliant with the MPO Complete Streets Policy?

] Yes
1 No

Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

PE contract executed with Eagle Ridge, NTP on 5/11/2017.

Plan sheets and environmental documents are underway.




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Patrick Martin at martipa@bloomington.in.gov or call
812.349.3423 with questions or additional information.

Project Name and DES#:

ERC Name and Phone#:

Local Public Agency:

FY 2018 1st Quarter

Jackson Creek Trail, DES 1500398

Roy Aten, Senior Project Manager, 812-349-3591

City of Bloomington

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $442,561 $400,000 $311,602 $88,398
b. right of way $250,000 $250,000 $155,801 $94,199
TOTAL (PE & RW, lines a+b) $692,561 $650,000 $467,403 $182,597
c. railroad
d. construction (including inflation)* $1,774,723 $1,800,000 $1,440,000 $360,000
Inflation rate used: |  TTTCTCTrr7fT . TTTTTTTTTPTPTPFTO O TTTTTTYYTTTPTPTTCO o TTTTTTTTTTTTT
e. credits (if applicable)
f. construction engineering $253,532 $270,000 $216,000 $54,000
g. contingency
TOTAL (all construction, lines c-f) $2,028,255 $2,070,000 $1,656,000 $414,000
Total All Phases $2,720,816 $2,720,000 $2,123,403 $596,597
Federal Fund % 78.07
Local Funding % 21.93
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized
Final Environmental
Document Approval
Authorize Funds for PE 07/10/2017 11/01/2017
Start Plan Development
Prelim. Field Check
Hearing Certification
R/\W Clear 06/18/2020
Stage 3 Final Plans 06/18/2020
Final Tracings 06/18/2020
Railroad Coordination
Ready for Contracts
Letting 11/11/2020
Contract Award



mailto:dragovia@bloomington.in.gov

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Patrick Martin at martipa@bloomington.in.gov or call
812.349.3423 with questions or additional information.

Final Audit [ | [

Permits

Permits Estimated Date Date Date

Permit Type Required? (Y/N) | Completion Date | Applied Approved Expires

401

404

DNR

Rule5

FAA

Flood Protection

Is this project compliant with the MPO Complete Streets Policy?

Yes
1 No
1 Not Applicable

Other Comments: INDOT-LPA approved at BPW on 09/19/2017, signed copy sent to INDOT for
signatures. Consultant selection in review, consultant contract will be sent to INDOT in next quarter for
review.



mailto:dragovia@bloomington.in.gov

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3530 for questions or additional information.

FY 2018 - First Quarter

Project Name and DES#: Signal Timing Project 1592270

ERC Name and Phone#: Neil Kopper, 812.349.3423

Local Public Agency:

City of Bloomington

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST
TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $225,000 $202,500 $22,500
b. right of way
TOTAL (PE & RW, lines a+b) $225,000 $202,500 $22,500
c. railroad
d. construction (including inflation)*
Inflation rate used: |  TTTCTCTrT . TTTTTTTPTPTPTLO 0 TTTTTTTTPTDTPY}} 0 TTTTTTTTTTTTT
e. credits (if applicable)
f. construction engineering
g. contingency
TOTAL (all construction, lines c-f)
Total All Phases $225,000 $202,500 $22,500
Federal Fund % 90
Local Funding % 10
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized 12/15/2015 12/18/15 711117 10/31/2017

Final Environmental
Document Approval

Authorize Funds for PE

Start Plan Development

Prelim. Field Check

Hearing Certification

R/W Clear

Stage 3 Final Plans

Final Tracings

Railroad Coordination

Ready for Contracts

Letting

Contract Award

Final Audit




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3530 for questions or additional information.

Permits

Permits Estimated Date Date Date

Permit Type Required? (Y/N) | Completion Date | Applied Approved Expires

401

404

DNR

Rule5

FAA

Flood Protection

Is this project compliant with the MPO Complete Streets Policy?

] Yes
1 No
Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

The final report has been drafted and is under review by LPA. The implemented field data was compiled,
and an analysis of the before and after results was completed.

Also during this stage, all citizen and city comments are being addressed as they arise.

Original scheduled completion date was July 1, 2017 which is expected to shift to October 2017 for report
finalization. LPA requested to update official Project End Date to December 31, 2017.



BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2018 First Quarter

Project Name and DES#: Pedestrian Safety and Accessibility at Signalized Intersections, 1600426

ERC Name and Phone#: Neil Kopper, 812-349-3593

Local Public Agency: City of Bloomington

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $143,900 $143,900 $143,900
b. right of way $0 $0 $0
TOTAL (PE & RW, lines a+b) $143,900 $143,900 $143,900
c. railroad
d. construction (including inflation)* $544,585 $617,526 $433,452 $184,074
Inflation rateused: | TTTTTTTTTTTTTOp . TTTTTTRRRTTTTO\ 0 TTRTRRITTRRR O T
e. credits (if applicable)
f. construction engineering $83,500 $76,838.74 $69,000 $7,838.74
g. contingency
TOTAL (all construction, lines c-f) $628,085 $694,364.74 $502,452 $191,912.74
Total All Phases $771,985 $838,264.74 $502,452 $335,812.74
Federal Fund % 65%
Local Funding % 35%
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized 4/4/2016 Complete 4/4/2016 Complete
Final Environmental 12/5/2016 Complete 4/19/2017 Complete
Document Approval
Authorize Funds for PE 5/25/2016 Complete 5/25/2016 Complete
Start Plan Development 5/26/2016 Complete 5/26/2016 Complete
Prelim. Field Check 2/15/2017 Complete 3/14/2017 Complete
Hearing Certification N/A N/A N/A N/A
R/W Clear 1/4/2017 Complete 8/4/2017 Complete
Stage 3 Final Plans 6/30/2017 Complete 7/14/2017 Complete
Final Tracings 11/15/2017 Complete 9/1/2017 Complete
Railroad Coordination N/A N/A N/A N/A
Ready for Contracts 12/27/2017 Not Started 10/4/2017 Not Started
Letting 3/7/2018 Not Started 12/13/2017 Not Started
Contract Award 5/1/2018 Not Started 2/2/2018 Not Started
Final Audit




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Permits
Permit Type ;erm@ts Estimate_d Date. Date Date;
equired? (Y/N) | Completion Date | Applied Approved Expires

401 N

404 N

DNR N

Rule5 N

FAA N

Flood Protection | N

Is this project compliant with the MPO Complete Streets Policy?

] Yes
1 No
Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

Final contract documents submitted. Final cost estimate is an increase over previous quarter due to the
addition of curb bumpout at the Atwater Street / Woodlawn Avenue Intersection. Contract is ready for
letting.



BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov

or call 812.349.3530 for questions or additional information.

FY 2018 15 Quarter

Project Name and DES#: 2"9/Bloomfield Multimodal Safety Improvements, Des No 1601851

ERC Name and Phone#: Neil Kopper 812.349.3423

Local Public Agency: City of Bloomington

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $246,986.04 $104,331 $142,655.04
b. right of way $80,000 $80,000
TOTAL (PE & RW, lines a+b) $326,896.04 $104,331 $222,655.04
c. railroad
d. construction (including inflation)* $840,000 $711,608 $128,392
Inflation rateused: | TTTTTTTTTTTTTOO0 o TTTTTIIIIIRE T
e. credits (if applicable)
f. construction engineering $143,000 $50,491 $92,509
g. contingency
TOTAL (all construction, lines c-f) $983’000 $762’099 $220’901
Total All Phases $1,309,896.04 $866,430 $443,556.04
Federal Fund % 66.1
Local Funding % 33.9
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized 10/14/16 Complete 10/14/16 Complete
Final Environmental 12/1/17 Not Complete 12/31/17 Not Complete
Document Approval
Authorize Funds for PE Not Complete Not Complete
Start Plan Development 5/1/17 Complete 6/1/17 Complete
Prelim. Field Check Oct 17 Not Complete Oct 17 Not Complete
Hearing Certification NA NA NA NA
R/W Clear 1/1/18 Not Complete 8/24/18 Not Complete
Stage 3 Final Plans 7/24/18 Not Complete 8/24/18 Not Complete
Final Tracings 9/24/18 Not Complete 10/8/18 Not Complete
Railroad Coordination NA NA NA NA
Ready for Contracts 11/7/18 Not Complete 11/7/18 Not Complete
Letting 1/16/19 Not Complete 1/16/19 Not Complete
Contract Award 1/16/19 Not Complete 2/16/19 Not Complete
Final Audit 2/16/19 Not Complete 6/30/20 Not Complete




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3530 for questions or additional information.

Permits
Permit Type ;erm@ts Estimate_d Date. Date Date;
equired? (Y/N) | Completion Date | Applied Approved Expires

401 N

404 N

DNR N

Rule5 N

FAA N

Flood Protection | N

Is this project compliant with the MPO Complete Streets Policy?

Yes
1 No

(1 Not Applicable

Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments

since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

PE contract executed with Parsons Brinckerhoff, FMIS requested on 3/6/2017.
Consultant received Notice to Proceed (NTP) on 4/12/17.

Working on Stage 2; environmental is underway.




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2018 — First Quarter

Project Name and DES#: 1700735 B-Line Extension

ERC Name and Phone#: Neil Kopper 812-349-3423

Local Public Agency:

City of Bloomington

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $250,000 0 $250,000
b. right of way $630,000 0 $630,000
TOTAL (PE & RW, lines a+h) $880,000 0 $880,000
c. railroad
d. construction (including inflation)* $1,250,000 $1,000,000 $250,000
Inflation rate used: |  TTTCTCTrr7T o TTTTTTTTTPTPTDPCO . TTTTTTTYYYTTPTP {0 TTTTTTTTTTTR
e. credits (if applicable)
f. construction engineering $187,500 $150,000 $37,500
g. contingency
TOTAL (all construction, lines c-f) $1’4371500 $1’1501OOO $2871500
Total All Phases $2,317,500 $1,150,000 $1,167,500
Federal Fund % 50
Local Funding % 50
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized
Final Environmental
Document Approval
Authorize Funds for PE
Start Plan Development
Prelim. Field Check
Hearing Certification
R/W Clear
Stage 3 Final Plans
Final Tracings
Railroad Coordination
Ready for Contracts
Letting 11/11/2020

Contract Award

Final Audit




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Permits

Permits Estimated Date Date Date

Permit Type Required? (Y/N) | Completion Date | Applied Approved Expires

401

404

DNR

Rule5

FAA

Flood Protection

Is this project compliant with the MPO Complete Str  eets Policy?

] Yes
1 No
Not Applicable

Other Comments: (_ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

LPA anticipates starting PE in 2018.
INDOT-LPA contract is signed by City and on its way back to INDOT for signatures.



BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2018 — First Quarter

Project Name and DES#: 1700736, Sare Rd Multiuse Path and Intersection Improvements

ERC Name and Phone#: Neil Kopper 812-349-3423

Local Public Agency: City of Bloomington

PREVIOUS NEW FEDERAL/LOCAL SPLIT OF NEW TOTALS
PROJECT COST TOTALS TOTALS | APPROVED FEDERAL | LOCAL MATCH
a. preliminary engineering $250,000 $166,491 $83,509
b. right of way $144,000 0 $144,000
TOTAL (PE & RW, lines a+h) $394,000 $166,491 $227,509
c. railroad
d. construction (including inflation)* $1,450,000 $1,160,000 $290,000
Inflation rate used: |  TTTCTCTrr7T o TTTTTTTTTPTPTDPCO . TTTTTTTYYYTTPTP {0 TTTTTTTTTTTR
e. credits (if applicable)
f. construction engineering $217,500 $174,000 $43,500
g. contingency
TOTAL (all construction, lines c-f) $1’6671500 $1’3341OOO $3331500
Total All Phases $2,061,500 $1,500,491 $561,009
Federal Fund % 73
Local Funding % 27
Schedule
Estimated Start Start Date or Estimated Estimated Proposed Change
Date or Scheduled| Scheduled Start Completion or Completion or to Completion
Start Date Date Status Scheduled Scheduled Date
Completion Date | Completion Status
Project Authorized
Final Environmental
Document Approval
Authorize Funds for PE
Start Plan Development
Prelim. Field Check
Hearing Certification
R/W Clear
Stage 3 Final Plans
Final Tracings
Railroad Coordination
Ready for Contracts
Letting 01/15/2020

Contract Award

Final Audit




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Permits

Permits Estimated Date Date Date

Permit Type Required? (Y/N) | Completion Date | Applied Approved Expires

401

404

DNR

Rule5

FAA

Flood Protection

Is this project compliant with the MPO Complete Str  eets Policy?

Yes
1 No
(1 Not Applicable

Other Comments: (_ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

RFP for PE issued, 10 proposals received, scoring is in progress.
Waiting for INDOT signatures on INDOT-LPA contract.



BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2018 — First Quarter

Project Name and DES#: 1700974 School Zone Enhancements

ERC Name and Phone#: Neil Kopper 812-349-3423

Local Public Agency:

City of Bloomington

PROJECT COST

PREVIOUS
TOTALS

NEW
TOTALS

FEDERAL/LOCAL SPLIT OF NEW TOTALS

APPROVED FEDERAL

LOCAL MATCH

a. preliminary engineering

$100,000

0

$100,000

b. right of way

0

0

0

TOTAL (PE & RW, lines a+b)

$100,000

0

$100,000

c. railroad

d. construction (including inflation)*

$500,000

$410,000

$90,000

Inflation rate used:

e. credits (if applicable)

f. construction engineering

$70,000

$60,684

$9,316

g. contingency

TOTAL (all construction, lines c-f)

$570,000

$470,684

$99,316

Total All Phases

$670,000

$470,684

$199,316

Federal Fund %0 70

Local Funding % 30

Schedule

Estimated Start

Date or Scheduled

Start Date

Start Date or
Scheduled Start
Date Status

Estimated

Completion or

Scheduled

Completion Date

Estimated
Completion or
Scheduled
Completion Status

Proposed Change
to Completion
Date

Project Authorized

Final Environmental
Document Approval

Authorize Funds for PE

Start Plan Development

Prelim. Field Check

Hearing Certification

R/W Clear

Stage 3 Final Plans

Final Tracings

Railroad Coordination

Ready for Contracts

Letting

12/11/2019

Contract Award

Final Audit




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Permits

Permits Estimated Date Date Date

Permit Type Required? (Y/N) | Completion Date | Applied Approved Expires

401

404

DNR

Rule5

FAA

Flood Protection

Is this project compliant with the MPO Complete Str eets Policy?

L] Yes
L1 No
Not Applicable

Other Comments: (_ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

LPA expects to start design in CY 2018
INDOT-LPA contract signed by City and awaiting INDOT signatures.



BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2018 — First Quarter

Project Name and DES#: 1700976 Crosswalk Improvements

ERC Name and Phone#: Neil Kopper 812-349-3423

Local Public Agency:

City of Bloomington

PROJECT COST

PREVIOUS
TOTALS

NEW
TOTALS

FEDERAL/LOCAL SPLIT OF NEW TOTALS

APPROVED FEDERAL

LOCAL MATCH

a. preliminary engineering

$100,000

0

$100,000

b. right of way

0

0

0

TOTAL (PE & RW, lines a+b)

$100,000

0

$100,000

c. railroad

d. construction (including inflation)*

$500,000

$410,000

$90,000

Inflation rate used:

e. credits (if applicable)

f. construction engineering

$70,000

$60,684

$9,316

g. contingency

TOTAL (all construction, lines c-f)

$570,000

$470,684

$99,316

Total All Phases

$670,000

$470,684

$199,316

Federal Fund %0 70

Local Funding % 30

Schedule

Estimated Start

Date or Scheduled

Start Date

Start Date or
Scheduled Start
Date Status

Estimated

Completion or

Scheduled

Completion Date

Estimated
Completion or
Scheduled
Completion Status

Proposed Change
to Completion
Date

Project Authorized

Final Environmental
Document Approval

Authorize Funds for PE

Start Plan Development

Prelim. Field Check

Hearing Certification

R/W Clear

Stage 3 Final Plans

Final Tracings

Railroad Coordination

Ready for Contracts

Letting

12/09/2020

Contract Award

Final Audit




BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Permits

Permits Estimated Date Date Date

Permit Type Required? (Y/N) | Completion Date | Applied Approved Expires

401

404

DNR

Rule5

FAA

Flood Protection

Is this project compliant with the MPO Complete Str eets Policy?

L] Yes
L1 No
Not Applicable

Other Comments: (_ie: an update which summarizes any issues identified, significant accomplishments
since the initial project description submittal or since the last quarterly tracking meeting as well as any
new details on project implementation and the preferred design solutions as they pertain to fulfilling the
project parameters detailed by the project description.)

LPA expects to start design in CY 2019
INDOT-LPA contract is signed by LPA and on its way back to INDOT for signatures.



To: BMCMPO Technical Advisory Committee and Citizens Advisory Committee

From: Joshua Desmond, AICP
MPO Director

Date: October 20, 2017

Re: 2040 Metropolitan Transportation Plan

Background

The 2040 Metropolitan Plan has been under development for several years, and is intended to replace the current
2035 Long Range Transportation Plan that guides BMCMPO policy and investment. Staff has been working to
develop the draft Plan and is near completion on a full draft for review by all MPO Committees. This Plan must
be adopted by the end of 2017 to ensure that there are no disruptions in the MPQOs ability to manage our Federal
funds. While a complete draft will not likely be available for the 10/25/17 meetings, staff will walk the
committees through the most complete version of the Plan and solicit initial committee feedback at those
meetings. A full and complete draft will be produced and made available by the next round of TAC/CAC
meetings.

Adoption Schedule
Staff has finalized a production and adoption schedule that will result in completion of the process by the end of

2017. That schedule is as follows:

November 3 Review of most complete draft of 2040 MTP by Policy Committee
November 9 Full and complete draft of 2040 MTP distributed to committees and public
November 15 Review of draft 2040 MTP by TAC/CAC

November 30 Final Public Open House for review of draft 2040 MTP

December 8 Review of draft 2040 MTP by PC (30 day public comment period ends)
December 15 Adoption of 2040 MTP by PC

Requested Action
The TAC and CAC are requested to provide feedback to MPO staff regarding the presented draft 2040 MTP

material.
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